TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK						
Date	Task	Time involved	Team member responsible (student initials)	Comments		
11/15/24 <b>1</b> .	Brainstorming & Review	3 hours	AH, HC, AK, SA	Reviewed last years website. Assigned roles, went over deadlines, reviewed rubric, and brainstormed ideas for this year's theme.		
11/20/24 <b>2</b> .	Research and Design	3 hours	AH, HC, AK, SA	Began designing the visual aspect of the website in a sample form, before the final product. Figuring out designs such as color and placement of items on website.		
12/10/24	Code Setup & Design Setup	3 hours	AH, HC, AK, SA	Setup of coding through VS Code, adding HTML, CSS, and JS files, as well as setting up the sample website slideshow for coding reference.		
12/11/24 - 1/5/25 <b>4.</b>	Design of Sample Website	20 hours	AH, HC, AK, SA	Creation of sample website which includes all pages, preparing to code and setting deadlines for website creation. Included menu page and design of images such as logo and background.		
1/5/25 - 1/25/25 5.	Coding	30 hours	AH, HC, AK, SA	Coding the base website including the home page, location page, menu page. And, added details to match the sample website while getting ready for testing and feedback.		
1/26/15 - 2/14/25 6.	Bug Testing, Brush Up, Reference Requirements	10 hours	AH, HC, AK, SA	Addition of feedback from testers, and the addition of the reference page along with copyright checklist, and work log.		

Advisor signature



TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK						
Date	Task	Time involved	Team member responsible (student initials)	Comments		
3/25/25	Reviewed Judges Comments from State Conference	2 hours	AH, ZI	Discussed new plans for visual aspect and functionality of the webiste.		
4/02/25 <b>2</b> .	Research and Design	5 hours	AH, ZI	Began designing the visual aspect of the website, including colors, visuals, animations, and overall functionality.		
4/15/24 3.	Code Setup & Design Setup	3 hours	AH, ZI	Setup of coding, making a new Github repository for sharing and making new HTML, CSS, and JS files		
5/01/25 - 5/15/25 <b>4</b> .	Designing and Coding Website	30 hours	AH, ZI, SA	Creation of website, adding feedback from judges and including previous mistake solutions, while making the website visually appealing		
5/16/25 - 5/19/25 <b>5</b> .	Bug testing and Coding	5 hours	AH, ZI, SA, AK	Feedback and improvements done after testing and adding reference, copyright checklist, and work log.		
6.						

Advisor signature

